R/V Savannah Ship Schedule 2025

Version: 2.4 Ship Scheduler Funded
Date: 13_]an_24 ]Ohl’l BIChy PI Project Agency Project Days run
912.598.2456 pays
Bacheler PSEES  NOoAA 30
jbichy@uga.edu LaClair UNCW NOAA 2
Alexander _ INST 7
January 0 0 February 0 0 March 5 5 Fribance Upwell NSF 8
T | W|TH| F |SAT SUNf M| T | W]|TH| F |SAT SUNf M| T | W|TH| F |SAT Peitro Whale Buoys other 3
H Frischer [ Dollager | NSF 63
415 6| 7] 8 Cox REU NSF 2
11]12]13] 14 15 Taillefert ~ BenthiclronFlux ~ NSF 32
181 19| 20| 21| 22
251 26] 27| 28] 29
Total Funded 147 0
April 0 0 May 2 12 Pending
Ruiz EPA 7

Total Pending 7 0
Total Potential Days 154 0

Unavailable Days

Total Unavailable Days

Notes:
11 Oct- Marine Science Day

October 4 12 November 6 14 December 0 5
M| T|W|TH T | W]|TH TWTHFSAT‘
1
8

6
71 8] 9]10f11]12] 13

141 15| 16] 17 ] 18] 19| 20
211 22)23|24|25]26] 27
281 29]30f 31

15




