

R/V Savannah Ship Schedule 2024

Version: 4.6
Date: 6-Sep-24

Ship Scheduler
John Bichy
912.598.2456
jbichy@uga.edu

January 0 0

SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

February 0 0

SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29		

March 0 0

SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

April 0 0

SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

X **May** 2 7

SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

X **June** 5 10

SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

X **July** 7 17

SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

X **August** 7 18

SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

X **September** 5 15

SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

X **October** 8 5

SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

X **November** 4 16

SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

December 0 3

SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Funded

PI	Project	Agency	Project Days	Days run
Bachelor	SEFIS	NOAA	35	20
LaClair	UNCW	UNCW	2	2
Alexander	SKIO	INST	7	
Fribance	Upwell	NSF	7	7
Peitro	Whale Buoys	other	3	
Frischer	Dollayer	NSF	40	18
Cox	REU	NSF	1	1
Taillefert	Benthic Iron Flux	NSF	28	28
Battele	Ft. Pierce OMDS	EPA	6	

Total Funded 129 76

Pending

Total Pending 0 0

Total Potential Days 129 76

Unavailable Days

NSF	NSF Inspection	2	2
-----	----------------	---	---

Total Unavailable Days

Shipyards/R&M		134	
Outreach			

Notes:

- 4-5 June: NSF Inspection
- 30 Sept - 3 Oct: Crane repairs
- 5-6 Oct: INST UGA undergrads
- 16 Oct : INST day Garrison UGA
- 19-20 Oct: INST Huang GGC
- 26-27 Oct: INST Cyronak GSU